RPA PROJECT MANAGEMENT
Project Status Report
Department of Finance and Administration

900 & 1000 Second Avenue

Project:

Energy Projects Statewide/Lighting Retrofit
900 & 1000 Second Avenue

Nashville, TN

529/000-012

Project Work Type: Delivery Method: Project Budget:
Energy Direct Order Contract $29,176.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
In Construction $0.00

Project Manager:

Bauer, B. Stonebrook, H.

Construction Admin:

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: ! Governor's Energy Initiative.

9/17/10: Notice to Proceed to be issued 9/20/10.

Capitol Complex

Project: Project Work Type: Delivery Method: Project Budget:
Merhele RenevEiien Renovation $105,000.00
ﬁgggsi'"go?ﬁlex Current Work Phase: Req'd Work Ph Compl: MACC Budget:

Project Manager: Construction Admin: | Designer: Contractor:

DePalma, N.
Project Health:
Budget: .
Schedule: .
Issues: .
Chattanooga State Office Building

Project: Project Work Type: Delivery Method: Project Budget:
Energy Projects Statewide/Lighting Retrofit Energy Direct Order Contract $127,957.00
gﬁggzggggg STtﬁte itz B Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/000_007' In Construction $0.00

Project Manager:

Bauer, B. Stonebrook, H.

Construction Admin:

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . Governor's Energy Initiative.

9/17/10: Notice to Proceed to be issued 9/20/10.

Friday, December 10, 2010 8:56 AM
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Citizens Plaza Building
Project: Project Work Type: Delivery Method: Project Budget:
Interior Renovation, Phase 3 Renovation Design / Bid / Build $5,700,000.00
ﬁgfﬁaﬁepﬁﬁa Building Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/076_61_2008 Program Verification Phase $3,960,00000

Project Manager:

Construction Admin:
DePalma, N.

Patteson, G.

Project Health:

Designer:
Street Dixon Rick Architecture

Contractor:

Budget: .

Schedule: .

Issues: . 11/12/10: DHS to provide programming information to Interior Staff in order for them to produce space plans.

Clover Bottom Complex
Project: Project Work Type: Delivery Method: Project Budget:
Sewer Line Replacement Renovation Design / Bid / Build $1,000,000.00
ﬁg’s‘ﬁ:"io“To,\rl" Complex Current Work Phase: Req'd Work Ph Compl: MACC Budget:
520/000-06-2010 SBC Approved $725,000.00

Design Contract Executed

Project Manager:

Construction Admin:
DePalma, N.

Shelton, T.

Project Health:

Designer:
Littlejohn Engineering Assoc.

Contractor:

Budget: .

Schedule:

Issues: .

SBC approved project 8/19/10.

12/10/10: Designer contract executed 12/6/10.

DePalma, N. Fields, J.

Project Health:

Clover Bottom Mansion
Project: Project Work Type: Delivery Method: Project Budget:
Exterior Upgrade Renovation Best Value Method $600,000.00
(N:g)s",f\:"i?t%o,\rln Mansion Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/019-01-2007 Construction $510,000.00
Awaiting NTP
Project Manager: Construction Admin: | Designer: Contractor:

Centric Architecture

PBG Builders, Inc.

Budget: .

Issues: .

Schedule: . 11/9/10: Construction contract executed 10/28/10.

Friday, December 10, 2010 8:56 AM
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Cordell Hull Building

Project: Project Work Type: Delivery Method: Project Budget:
Office/Conf Rm Buildout - AG's Office-First floor |  Buildout Dilieet Outer Sl SIS0
ﬁgg‘f}i'"';”#,\?”"dmg Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/011-003 SIC (Not Closed) $0.00

Project Manager: Construction Admin: | Designer: Contractor:

DePalma, N. Patteson, G.

Project Health:

Budget: .
Schedule: .
Issues: .

Project: Project Work Type: Delivery Method: Project Budget:
Emergency Waterproofing Repairs Maintenance Direct Order Contract $135,000.00
ﬁgg]‘f/'i'"';”#,\?”"d'"g Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/011_61_2009 In Construction $0.00

Project Manager:
Law, V.

Construction Admin:

Designer:
Richard C. Rinks & Assoc., In

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: 12/07/10: Another leak has been detected. The engineer is attempting to determine the source, and if it is related to the
original scope of work.

Data Centers

Project: Project Work Type: Delivery Method: Project Budget:
Energy Projects Statewide/Lighting Retrofit Energy Direct Order Contract $41,604.00
Data Centers . ' . .
Nashville, TN Current Work_ Phase: Req'd Work Ph Compl: MACC Budget:
529/000-008 In Construction $0.00

Project Manager:
Bauer, B.

Construction Admin:
Stonebrook, H.

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .

Issues:

Governor's Energy Initiative.
9/17/10: Notice to Proceed to be issued 9/20/10.

Friday, December 10, 2010

8:56 AM
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Project:

Restroom Renovations
Data Centers
Nashville, TN
529/031-001

Project Manager:

Construction Admin:
Patteson, G.

Project Work Type: Delivery Method: Project Budget:
Renovation Direct Order Contract

Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Final Pricing

Designer: Contractor:

Project Health:

Budget: .

Issues: .

Schedule: . 11/15/10: RPA evaluating proposal from DOC contractor.
12/06/10: WOA is still reviewing pricing.

Project: Project Work Type: Delivery Method: Project Budget:
New Building New Construction Design / CM $44,000,000.00
gf‘:?g:"}ﬁs Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/031‘_01_2007 Substantially Complete $35,700,00000

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Designer:

JV Hawkins/Wright and SIGN

Contractor:
Turner Universal

Project Health:

Budget: .

Schedule: . Substantial Completion date 8/24/10.

Data Centers
Nashville, TN
529/031-01-2010

Chiller & EMS Replacement

Issues: 9/17/10: Outstanding commissioning items being addressed following integrated testing.
11/12/10: Awaiting proposal for adding dock lift through final change order.
Project: Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build

$2,745,000.00

Current Work Phase:

Design Development Phase

Req‘d Work Ph Compl:

MACC Budget:
$2,400,000.00

Project Manager:
Burd, S.

Construction Admin:

Bryant, J.

Designer:
Smith Seckman Reid, Inc.

Contractor:

Project Health:

Budget: .

Issues: .

Schedule: . 11/12/10: Design in progress. Anticipate Bidding by February 2011.

Friday, December 10, 2010

8:56 AM
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Davy Crockett Building

Project:

Emergency Repairs
Davy Crockett Building
Nashville, TN
529/077-01-2006

Construction Closed
Awaiting Final Invoice

Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $3,000,000.00
Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:

$2,470,000.00

Project Manager:

DePalma, N. Shelton, T.

Construction Admin:

Designer:
Gobbell Hays Partners, Inc.

Contractor:
Kerry G. Campbell, Inc.

Project Health:
Budget: .
Schedule: .
Issues: .

Project:

Interior Renovation
Davy Crockett Building
Nashville, TN
529/077-01-2008

Project Work Type:
Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$8,100,000.00

Current Work Phase:
Substantially Complete

Req‘d Work Ph Compl:

MACC Budget:
$5,000,000.00

Project Manager:

DePalma, N. Bryant, J.

Construction Admin:

Designer:
Hastings Architecture Associa

Contractor:
Robert S. Biscan & Company

Project Health:

Budget: .

Schedule: Renovate floors 9-12. Project Substantially Complete.
11/12/10: Contractor working to complete punchlist items.
Issues: .

Project: Project Work Type: Delivery Method: Project Budget:
Interior Renovation - Phase 2 Renovation Design / Bid / Build $2,000,000.00
ﬁz‘s'{“ﬁlrgc#ﬁt Building Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/077_61_2009 Construction Document Phas $0.00

Project Manager: Construction Admin: | Designer: Contractor:

DePalma, N. Patteson, G. Hastings Architecture Associa
Project Health:
Budget: .
Schedule: . 11/12/10: Designer scheduled to be complete with contract documents by December 2010.
Issues: .

Project: Project Work Type: Delivery Method: Project Budget:
Renovation-Phase 3 Renovation $3,500,000.00
Bz‘s’{“ﬁ[gc.'ﬁﬁt Building Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Budgeted -FY 10/11 Awaiting Funding Approval $0.00

Project Manager:
DePalma, N.

Construction Admin:

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . 11/12/10: Awaiting programming information from Commerce & Insurance.

Friday, December 10, 2010 8:56 AM
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Driver's License Testing Stations

Project: Project Work Type: Delivery Method: Project Budget:
Wall Repairs #3-FRF Repair Direct Order Contract $3,207.00
glr;ﬁ;\slilll‘écinﬁe Testing Stations Current Work Phase: Req'd Work Ph Compl: MACC Budget:
502/000-003 In Construction $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Fields, J.
Project Health:
Budget: .
Schedule: . 12/07/10: Contractor has requested SC walk through.
Issues: .

Project: Project Work Type: Delivery Method: Project Budget:
Install Pipe Bollards in Parking Area-FRF New Construction Direct Order Contract $17,408.00
ggﬁ;i"'l‘éc‘;"ﬁe Testing Stations Current Work Phase: Req'd Work Ph Compl: MACC Budget:
502/000-004 In Construction $0.00

Project Manager: Construction Admin:

Fields, J.

Designer:

Contractor:

Project Health:

Budget: .
Issues: .

Schedule: . 12/07/10: Contractor has requested SC walk through.

Highway Patrol Districts

Project: Project Work Type: Delivery Method: Project Budget:
Energy Projects Statewide/Lighting Retrofit Energy Direct Order Contract $9,698.00
Highway Patrol Districts R ' . ;
Chattanooga, TN Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
529/000-016 In Construction $0.00

Project Manager:
Bauer, B.

Construction Admin:
Stonebrook, H.

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . Governor's Energy Initiative

9/17/10: Notice to Proceed to be issued 9/20/10.

Friday, December 10, 2010 8:56 AM
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James K. Polk Building

Project:

James K. Polk Building
Nashville, TN
529/075-005

Video Conf Rm/16th Floor-Comptroller of the Tr

Project Work Type:
Buildout

Delivery Method:
Direct Order Contract

Project Budget:

Current Work Phase:
In Design

Reqg'd Work Ph Compl:

MACC Budget:

Project Manager: Construction Admin:

Patteson, G.

Designer:

Contractor:

Project Health:

Budget: .
Issues: .

Schedule: . 9/17/10: When final plan is approved, Architectural Floor Consultant will be engaged to provide design services.

529/075-008

Work Requested

Project: Project Work Type: Delivery Method: Project Budget:
Multiple Office Buildout/17th Floor-Comptroller Buildout Direct Order Contract
‘,Ilzrgﬁ\f":;' mk Building Current Work Phase: Req'd Work Ph Compl: MACC Budget:

Project Manager: Construction Admin:

Shelton, T.

Designer:

Contractor:

Project Health:
Budget: .
Schedule:

Issues:

11/15/10: RPA will develop timeline for the purpose of advising Comptroller's office on project delivery. Project has been

placed on hold until direction is given on status of need, considering the postponement of the State Capital Upgrades project.
11/29/10: Justin Wilson has requested completion date of January 31, 2011.

11/15/10: Project may need to be approved by SBC, depending on magnitude of budget.

529/075-009

Work Requested

Project: Project Work Type: Delivery Method: Project Budget:
Window Removal & Electrical Alterations/17th F Renovation Direct Order Contract
fﬁ;‘ﬁ;lﬁ' mk Building Current Work Phase: Req'd Work Ph Compl: MACC Budget:

Project Manager: Construction Admin:

Designer:

Contractor:

Project Health:

Budget: .

Issues: .

Schedule: . 12/06/10: To Agency Manager for recommendation.

Friday, December 10, 2010 8:56 AM
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529/075-01-2007

Project: Project Work Type: Delivery Method: Project Budget:
Fire Panel Circuits Update Renovation Design / Bid / Build $1,506,000.00
James K. Polk Building -

Nashville, TN Current Work Phase:

Design Development Phase

Req'd Work Ph Compl: MACC Budget:

$1,320,000.00

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Designer:

Lockwood Greene Engineers,

Contractor:

Project Health:

Schedule: .

Issues: .

Budget: . 9/17/10: Additional funding approved at 9/9/10 SBC Meeting. Design contract revision in progress.

James R. Mapp State Office Building
Project: Project Work Type: Delivery Method: Project Budget:
Energy Projects Statewide/Lighting Retrofit Energy Direct Order Contract $93,173.00
‘(]:ahrggzn%bg;pﬁ,\lsmte Office Building Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/000_009’ In Construction $0.00

Project Manager:
Bauer, B.

Construction Admin:
Stonebrook, H.

Designer:

Contractor:

Project Health:

Budget: .

Schedule: .

Legislative Plaza
Nashville, TN
529/045-01-2007

Issues: Governor's Energy Initiative.
9/17/10: Notice to Proceed to be issued 9/20/10.
Legislative Plaza
Project: Project Work Type: Delivery Method: Project Budget:
Accessibility Improvements Renovation

Design / Bid / Build $2,075,000.00

Current Work Phase:
Construction

Req'd Work Ph Compl: MACC Budget:

$1,500,000.00

Project Manager:
DePalma, N.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Moody Nolan LTD, Inc.

Contractor:
Baron + Dowdle Construction

Budget: .
Schedule: .

Issues: 11/12/10: Phase 2 work Substantially Complete. Designer to address problem with operation of automatic door operators.

Friday, December 10, 2010 8:56 AM
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Northeast Regional Health Office
Project: Project Work Type: Delivery Method: Project Budget:
Energy Projects Statewide/Lighting Retrofit Energy Direct Order Contract $28,460.00
’J\lc?r:tnhseo?tc:l;;gﬁ\?al Health Office Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/000-013 SIC (Not Closed) $0.00
Project Manager: Construction Admin: | Designer: Contractor:
Bauer, B. Stonebrook, H.
Project Health:

Budget: .
Schedule: .

Issues: . Governor's Energy Initiative.
9/17/10: Notice to Proceed to be issued 9/20/10.

Oak Ridge National Laboratory
Project: Project Work Type: Delivery Method: Project Budget:
Joint Inst for Computational Sciences New Construction Design / Bid / Build $7,274,784.00
82& S:gg: '\#aNt'O”a' Laboratory Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/094-01-2001-01 Construction Closed $7,276,937.00
Awaiting Closeout Submittals
Project Manager: Construction Admin: | Designer: Contractor:
DePalma, N. Dixey, J. JV Community Tec/Lewis Gro CMC Construction
Project Health:

Budget: .
Schedule: .

Issues: Roof warranty issues remain to be resolved.

Old State Prison
Project: Project Work Type: Delivery Method: Project Budget:
Demolition-Phase I Demolition Design / Bid / Build $576,970.00
ﬁlaijsﬁcﬁlt:' ';RISO" Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/000-04-2004-01 Construction Document Phas $450,000.00
Project Manager: Construction Admin: | Designer: Contractor:
DePalma, N. Bryant, J.

Quantum Environmental & En

Project Health:
Budget: .

Schedule: 9/17/10: Designer has completed study and report on structural conditions of buildings E, F and general cell blocks. Report

suggests that priority be given to rehabilitation of administration building and cell blocks. Designer authorized to proceed with
this scope revision.

Issues: .

Friday, December 10, 2010 8:56 AM Page 9 of 16



Piedmont Gas Building

Project:

Piedmont Gas Building
Nashville, TN
529/012-01-2010

Building Repairs-Phase 2

Project Work Type:
Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$1,500,000.00

Current Work Phase:
Schematic Design Phase

Reqg'd Work Ph Compl:

MACC Budget:
$1,200,000.00

Project Manager:
Law, V.

Construction Admin:
Patteson, G.

Designer:
Street Dixon Rick Architecture

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . 11/12/10: Designer assessing options for repair of skylight.

R.S.

Gass Complex

Project:

R.S. Gass Complex
Nashville, TN
529/000-006

Energy Project Statewide/Lighting Retrofit

Project Work Type: Delivery Method: Project Budget:
Energy Direct Order Contract $144,789.00
Current Work Phase: Req‘d Work Ph Compl: MACC Budget:
In Construction $0.00

Project Manager:
Bauer, B.

Construction Admin:
Stonebrook, H.

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: Governor's Energy Initiative.
9/17/10: Notice to Proceed to be issued 9/20/10.
Southwest Regional Health Facility
Project: Project Work Type: Delivery Method: Project Budget:
Energy Projects Statewide/Lighting Retrofit Energy Direct Order Contract $54,696.00
?:g&:gfs;seg'onal Health Facility Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/000-011 SIC (Not Closed) $0.00

Project Manager:
Bauer, B.

Construction Admin:
Stonebrook, H.

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .

Issues:

Governor's Energy Initiative.
9/17/10: Notice to Proceed to be issued 9/20/10.

Friday, December 10, 2010

8:56 AM
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State Capitol

529/005-01-2005-02

Construction Document Phas

Project: Project Work Type: Delivery Method: Project Budget:
Mechanical/Electrical Upgrade Renovation Design /CM $16,500,00000
State Capitol E ' . .
Nashville, TN Current Work Phase: Req'd Work Ph Compl: MACC Budget:

$14,150,000.00

Project Manager:
Burd, S.

Construction Admin:
Patteson, G.

Designer:
Smith Seckman Reid, Inc.

Contractor:

Project Health:
Budget:
Schedule:
Issues:

Start of construction projected to occur June 2011.

11/12/10: Additional funding was added to project at October 2010 SBC.

RPA Interiors are working closely with Legislature to develop program and space plan for temporary housing.
9/17/10: Construction Manager to be under contract by 1/1/11.

11/12/10: Hardaway is pricing 95% contract documents to establish GMP.

State Capitol
Nashville, TN
529/005-02-2003

Project: Project Work Type: Delivery Method: Project Budget:
African American Sculpture New Construction Request for Proposal $40,000.00
ﬁgﬁvﬁlaep'% Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/005-01-2008 Active $0.00

ACTIVE

Project Manager: Construction Admin: | Designer: Contractor:
Robertson, A.

Project Health:

Budget: .
Schedule: .
Issues: . 11/12/10: Sculpture completed.

Project: Project Work Type: Delivery Method: Project Budget:

Emerg Elec Repairs Renovation

Design / Bid / Build

$2,420,000.00

Current Work Phase:
Construction Closed
Awaiting Final Invoice

Req‘d Work Ph Compl:

MACC Budget:
$2,165,000.00

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Designer:
SSOE, Inc.

Contractor:
Wolfe & Travis Electric Co.

Project Health:
Budget: .
Schedule: .

Issues: . 11/12/10: Designer closeouts have been received.

Friday, December 10, 2010 8:56 AM

Page 11 of 16



State Library & Archives

Project:

Nashville, TN
529/043-002

Patron Lounge Buildout/Secretary of State
State Library & Archives

Project Work Type:
Renovation & New Constructi

Delivery Method:
Direct Order Contract

Project Budget:

Current Work Phase:
Work Requested

Reqg'd Work Ph Compl:

MACC Budget:

Project Manager:

Construction Admin:

Designer:

Contractor:

Project Health:

Budget: .
Issues: .

Schedule: . 12/06/10: Awaiting Tenant Request from General Services. They are slow to respond.

Project:

State Library & Archives
Nashville, TN

New Facility - Planning

Project Work Type:
Planning

Delivery Method:
Request for Proposal

Project Budget:
$2,064,000.00

Current Work Phase:

Req‘d Work Ph Compl:

MACC Budget:

Law, V.

Shelton, T.

Richard C. Rinks & Assoc., In

529/043-01-2005 Design Development Phase $0.00
ON HOLD-Delay List

Project Manager: Construction Admin: | Designer: Contractor:
DePalma, N. n/a JV Tuck Hinton Arch. & Thom

Project Health:
Budget: .

Schedule: .
Issues: .

Project: Project Work Type: Delivery Method: Project Budget:
HVAC System Upgrade Renovation Design / Bid / Build $366,000.00
ﬁt:gﬁvli‘l'lzra%& Archives Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/043-01-2007 Substantially Complete $261,926.50

Project Manager: Construction Admin: | Designer: Contractor:

Burd, S. Patteson, G. Branham & Lloyd, LLC PPMI Construction

Project Health:

Budget: .
Schedule: .
Issues: .

Project: Project Work Type: Delivery Method: Project Budget:
Roof Replacement Re-roof Best Value Method $950,000.00
ﬁlt:stﬁvli_lllk:a'll%l\l& Archives Current Work Phase: Req'd Work Ph Compl: MACC Budget:
520/043-02-2007 Construction $770,000.00

Project Manager: Construction Admin: | Designer: Contractor:

R.D. Herbert & Sons Co.

Project Health:

Budget: .

Issues: .

Schedule: . 11/9/10: Construction contract executed 11/1/10.
11/22/10: NTP date 11/22/10.

Friday, December 10, 2010

8:56 AM
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State Museum

Bauer, B. Stonebrook, H.

Project Health:
Budget: .
Schedule: .

n/a Patteson, G.

Issues: Governor's Energy Initiative
9/17/10: Notice to Proceed to be issued 9/20/10.
Tennessee Performing Arts Center

Project: Project Work Type: Delivery Method: Project Budget:

Maintenance Maintenance Grant $300,000.00

Ligﬂsﬁ;eﬂzerformmg Arts Center Current Work Phase: Req'd Work Ph Compl: MACC Budget:

529/075-01-2008 Active $0.00

In Progress

Project Manager: Construction Admin: | Designer: Contractor:

Project Health:

Budget: .

Schedule: .

Issues: . Project is a grant.

Project: Project Work Type: Delivery Method: Project Budget:
Initial Planning Planning $550,300.00
ﬁgﬁv'}ﬂgs‘#lm Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/075_63_2005 Program Verification Phase $0.00

ON HOLD-Delay List
Project Manager: Construction Admin: | Designer: Contractor:
DePalma, N. n/a
Project Health:
Budget: .
Schedule: .
Issues: .
Tennessee Career Center at Humboldt

Project: Project Work Type: Delivery Method: Project Budget:
Energy Projects Statewide/Lighting Retrofit Energy Direct Order Contract $14,595.00

Limgjlfj‘fﬂc,\lareer Center at Humboldt Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/000-015 S/C (Not Closed) $0.00
Project Manager: Construction Admin: | Designer: Contractor:

Friday, December 10, 2010 8:56 AM
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Tennessee Regulatory Agency Building

Project: Project Work Type: Delivery Method: Project Budget:
Energy Projects Statewide/Lighting Retrofit Energy Direct Order Contract $59,547.00
Ligﬂsﬁ;eiﬁegmatory Agency Building Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
529/000-610 In Construction $0.00

Project Manager:
Bauer, B.

Stonebrook, H.

Construction Admin:

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . Governor's Energy Initiative.
9/17/10: Notice to Proceed to be issued 9/20/10.

Tennessee Tower

Project: Project Work Type: Delivery Method: Project Budget:
Food Service Facility Renovation Design / Build $75,000.00
ngﬂsﬁ;eixower Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/079-61-2008 Construction $25,000.00

Project Manager: Construction Admin: | Designer: Contractor:

DePalma, N. Patteson, G. n/a

Project Health:

Budget: .

Schedule: . 11/12/10: Construction is approximately 80% complete.

Issues: Project has been rescoped to include limited renovation to existing food service facility.
11/12/10: Tennessee Business Enterprise is responsible for contracting and delivering project.

Project: Project Work Type: Delivery Method: Project Budget:
Mech Equip Service Platform /3rd Flr-FRF Renovation Direct Order Contract $44,933.00
Tennessee Tower . ' . g
Nashville, TN Current Work_ Phase: Req'd Work Ph Compl: MACC Budget:
529/079-019 In Construction $0.00

Project Manager:

Construction Admin:
Fields, J.

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .
Issues: !

Friday, December 10, 2010

8:56 AM
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Project:

Exterior Renovation
Tennessee Tower
Nashville, TN
529/079-02-2007

Project Work Type:

Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$14,550,000.00

Current Work Phase:
Substantially Complete

Req'd Work Ph Compl:

MACC Budget:
$13,000,000.00

Project Manager:
DePalma, N.

Construction Admin:
Shelton, T.

Designer:
JV TLC Engineering/Jack Fre

Contractor:
Rock City Construction Co., |

Project Health:

Budget: .

Issues: .

Schedule: . 11/12/10: Change order relating to installation of plaza security has been issued. Change order relating to clearing of storm
lines located at Seventh Avenue pending.

Project: Project Work Type: Delivery Method: Project Budget:
Room Roof Replacement/3rd FL Mechanical Ro Re-roof Direct Order Contract $28,436.00
T%:,nessee Tower Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
;529/079-024 In Construction $0.00

Project Manager: Construction Admin:

Fields, J.

Designer:

Contractor:

Project Health:

Budget: .

Schedule: . 11/15/10: Pre-construction meeting was held November 12.

Issues: . 11/15/10: This work involves roof replacement at platform location.

War Memarial Building

DePalma, N.

Project: Project Work Type: Delivery Method: Project Budget:
Backstage Renovations Renovation Agency Resources $50,000.00
\Klvgh"\fiﬁ?cﬁ? Building Current Work Phase: Req'd Work Ph Compl: MACC Budget:

Project Manager: Construction Admin: | Designer: Contractor:

Project Health:
Budget: .
Schedule: .

Issues:
restroom.

TPAC is under contract with Street Dixon Rick to provide contract documents for renovation of dressing room and backstage

11/12/10: Once complete, the full design is to be presented to State Architect.

Friday, December 10, 2010 8:56 AM
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Watkins College of Art

Project:
Roof Replacement

Nashville, TN

Watkins College of Art

Project Work Type:
Re-roof

Delivery Method: Project Budget:
Grant $300,000.00

Current Work Phase:

Reqg'd Work Ph Compl: MACC Budget:

529/000-04-2010 SBC Approved $0.00
Project Manager: Construction Admin: | Designer: Contractor:
DePalma, N.
Project Health:
Budget: .
Schedule: .
Issues: . 9/17/10: Grant documents in progress.
West Tennessee Regional Health Lab
Project: Project Work Type: Delivery Method: Project Budget:
Energy Projects Statewide/Lighting Retrofit Energy Direct Order Contract $14,170.00
\Gvnﬁigg?;fsee izl (e s Current Work Phase: Req'd Work Ph Compl: MACC Budget:
529/000_0i4 S/C (Not Closed) $0.00

Project Manager:
Bauer, B.

Construction Admin:
Stonebrook, H.

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .

Issues:

Governor's Energy Initiative.
9/17/10: Notice to Proceed to be issued 9/20/10.

Friday, December 10, 2010

8:56 AM
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